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Tower Activities

Electroslag welding (ESW):
Today they were setting up to do the 17th ESW weld. It is on the skewed T joint that connects shear plate
a1N to the North shaft. The following is a list of activities at this location:
- Run-ff tabs were welded at the top of the joint.
- Unistruts for the cooling shoe clamps were attached to each side of the joint.
- Equipment on the 13m platform was rearranged.
- The joint fit-up was inspected by QC & QA. The root gaps were within the WPS for the entire length of
the weld.

*********
9m external diaphragm welding:
- There was no welding today because the welders were pulled to work on OBG.

*********
Tower head:
Today they continued working on the trial fit of the Tower head. Sanny Khow was watching this operation,
see his diary for a list of labor and additional details. The saddle cover plates, Tower head curved
diaphragm, and the North-East-West chimneys had previously been erected. Today they again erected
the South chimney (it was erected and then taken down on Friday due to various conflicts). They also
erected all 4 of the origami plates.

The South chimney fit fairly well after they removed all of the stiffener clip angles from the top of the
grillage. These clip angles will be welded back on after the final setting of the head. They were able to
bolt up a portion of the 'F' plate connection, but some of the holes still did not align.

The origami plates did not fit very well. On the East and South chimneys, the origami bolt holes were
aligned, but the location of the bend in the origami plate did not match the location of the bend in the
saddle where it is supposed to attach. On the North and West chimneys, the origami bolt holes did not
align, and the location of the bend in the origami plate did not match the location of the bend in the saddle.

The closure plates near the bottom of the origami plates did not fit on any of the chimneys. They may
need to be re-fabricated.

*********
Splice #3:
The welding inside of Splice #3 has been completed, so I checked to see if any of the bolts near the
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welding preheat were stripped. Using a torque wrench, I checked 100% of the bolts in the columns
adjacent to the welding on all 4 shafts. None of the bolts were stripped.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00
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